March 13, 1998
C. Implementing the Program: Milestones, Mechanisms, Training, and Resources

Schedules and Milestones. Table 1 provides alisting of the magjor actions, training, and
milestones for the implementation of the PM, . monitoring network.

Table 1. PM, Monitoring Implementation Schedule.

ACTION

MILESTONE

40 CFR 50, 53, and 58 PM,, . regulation

July 18, 1997

Part 58 available on AMTIC*
Parts 50 and 53 availableon TTN
Airlinks (http://www.epa.gov/ttn)

States & Regions develop network designs

September 1997 - June 30, 1998
Progress posted on AMTIC*

States establish 1,500 PM,, . sites

September 1997 - December 31,
1999

U.S.EPA Regions send States §103 PM,, ; grant guidance
memo from OAR

January 9, 1998

Network design guidance (draft 9/20/97)

December 15, 1997 - Available
on AMTIC under Network
Design*

Delivery of 50 prototype PM, . samplersto States via
Regions

December 1997 - February 28,
1998

QA guidance on sampling/filter handling (Method 2.12)
(Final Red Book guidance available in March 1998)

December 1997 - Draft available
on AMTIC under Quality
Assurance*

Delivery of 37 mm Teflon® filters for dichots (nat’|
purchase)

December 1997

U.S.EPA Regions will negotiate 8103 work plans

December 15, 1997 - January 31,
1998

Preliminary feedback from States on # samplers and site
types

January 15, 1998

PM,c: A Fine Particle Standard specialty conference
sponsored by Air and Waste Management Association
(AWMA)

January 28-30, 1998
Long Beach, California

Award for national procurement contract to buy 46.2mm
Teflon® filters

January 31, 1998




U.S. EPA Network Design Videotape

March 1998
Jan Cortelyou, 919-541-5393

States 8103 grant applications due to Regions containing
approved program work plans and draft network plans

February 1, 1998

U.S.EPA Regions award 8103 grants for PM, ¢
monitoring

February 15 - March 1, 1998

Model QA Project Plan Guidance Document

March 6, 1998 (mass mailing of

fina draft)
March 31, 1998 fina version
signed by each Region

FY 99 8103 grant guidance to Regions from OAR March 1998

QA Handbook (Red Book) with final Method 2.12 Mid-April 1998

(Draft Method 2.12 available in December 1997)

APTI Course SI433 - “Network Design and Site Selection | March 1998

for Monitoring PM, ¢ and PM-10 in Ambient Air” revised
to include PM,, .

Deborah Miller, 919-541-5552

Regions provide OAQPS with sampler ordering information for FY 98
based on State/local agency requests.

March 2, 1998

U.S. EPA APDLN Broadcast - PM, ;. Monitoring Update - Network
Design/Balance Room Focus

March 25, 1998
Jan Cortelyou, 919-541-5393

FRM/FEM designations granted

March 31, 1998 and ongoing

U.S.EPA awards nat’l PM, . sampler proc. contract & makes first
orders (info on # and type of samplers must be compiled by Regions
and to OAQPS by March 2, 1998.)

March 31, 1998

U.S.EPA Workshop on the Special Chemical Speciation Studies
program design with scientific community.

Spring 1998 (Specific detailswill be
made available as soon as possible.)

U.S.EPA Regions provide comments to States on the draft network April 2, 1998
plans submitted with grant applications.

Continuous monitoring guidance (Draft in March 1998) May 1998

U. S. EPA Videotape - Balance Room Set-up, COC May 1998

Jan Cortelyou, 919-541-5393

Speciation monitoring guidance (Draft to work group for review on May 1998
February 25, 1998)

FRM Performance Audit Implementation Plan May 1998
U. S. EPA APDLN Broadcast - PM, . Monitoring Update - Monitoring | May 1998

Focus

Jan Cortelyou, 919-541-5393

FRM Performance Audit Standard Operating Procedures

May 1998




U.S.EPA/AWMA Training on PM, . Laboratory and Sampling
Equipment

May 20-21, 1998 in RTP, NC
Details available on AMTIC*

U.S.EPA orders 46.2 mm filters for speciation samplers (national small | May 1998
purchase)

Vendors begin deliveries of FRM/FEM samplersto States (from June 1, 1998
3/31/98 order)

Délivery of 46.2mm Teflon® filters June 1, 1998
FRM Performance Audit QA Project Plan June 1998
APTI Course SI434 - “Introduction to Ambient Air Monitoring” June 1998

revised to include PM,,

Deborah Miller, 919-541-5552

Site review guidance for “quality assuring 187 sites’

June 1998

U. S. EPA Videotape - Monitor Operations

June 1998
Jan Cortelyou, 919-541-5393

States submit final PM, . network descriptions to Regions July 1, 1998
Regions approve fina PM,, ¢ network descriptions July 31, 1998
APTI Course 435 - “Atmospheric Sampling” revised to include PM,, July 1998

Deborah Miller, 919-541-5552

APTI Course 470 - “Quality Assurance for Air Pollution Measurement
Systems’ revised to include PM,

August 1998
Deborah Miller, 919-541-5552

Speciation samplers delivered to States

September 30, 1998

Délivery of 46.2mm filters for speciation samplers (nat’| small
purchase)

September 30, 1998

Portable QA FRM audit samplers delivered

October 30, 1998

APTI Course SI471 - “General Quality Assurance Considerations for
Ambient Air Monitoring” revised to include PM, .

October 1998
Deborah Miller, 919-541-5552

U. S. EPA APDLN Broadcast - PM, . Monitoring Update - QA/QC
Focus

October 1998
Jan Cortelyou, 919-541-5393

U. S. EPA Videotape - PM, . Monitoring QA/QC

Fall 1998
Jan Cortelyou, 919-541-5393

Speciation laboratory analysis contract award

December 1998

U. S. EPA APDLN Broadcast - PM, . Monitoring Update - Chemical
Speciation Focus

December 1998
Jan Cortelyou, 919-541-5393

U. S. EPA Videotape - Chemical Speciation

December 1998/Winter 1999
Jan Cortelyou, 919-541-5393

Quality assurance project plans approved by Regions

December 1, 1998

1,100 PM,, . sites are established

December 31, 1998




States begin “routing” data collection at 1,100 sites January 1, 1999

1,500 PM,, sites are established (1,100 from 1998 + 400 add'| sites) December 31, 1999

States begin “routing” data collection at 400 add'| sites (total of 1,500 January 1, 2000
sites nationdlly)

U.S.EPA Regions conduct oversight conference calls and/or visitswith | Quarterly
States on implementation of PM, . monitoring networks.

U.S.EPA reports on the States PM,, . Monitoring Network Semi-annually
implementation in mid-year and end-of-year grant reports.

*For PM, . information on the Ambient Monitoring Technology Information Center (AMTIC),
see http://www.epa.gov/ttn/amtic/amticpm.html



